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1. Information indicated for Article Name/Construction Name/Work Task Name, Qty., Scheduled Procurement Date, Delivery
    Deadline, Date Completed, and other items are subject to change without prior notification.

2. Some of the procurement procedures in this plan may already have been implemented when this plan is announced.

3. Contact the corresponding contract group for inquiries and comments regarding this plan.
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The Chugoku Electric Power Co., Inc. Main Material/Equipment Procurement Plan(FY 2019)Related to Power Transmission Operations

Article purchasing (6item(s))

№ Facilities
Classification Item Name Article Name/Construction Name/Work Task Name Qty. Unit Delivery/Construction/

Implementation Locations
Scheduled

Procurement Date
Delivery
Deadline

Contract Group
(Scheduled)

1 Transformers Power transformers (Less
than 220-kV)
(Repair/Inspection)

Transformer cooling control equipment (For repair works) 1 Set Koi Substation 201904 202006

2 Transformers Power transformers (Less
than 220-kV)

110-kV interconnection transformer (110/22-kV, 100/100/30 MVA; For expansion
works)

1 Unit Aybe Substation 201908 202103

3 Transformers Power transformers (Less
than 220-kV)

Main transformer (With LR; 64.5/6.9 kV, 10 MVA; For main transformer replacement
works)

1 Unit Hazakami Power Station 201911 202208

4 Transformers Power transformers (Less
than 220-kV)

Gas transformer (For No. 2 distribution transformer expansion works) 1 Unit Kannon Substation 202002 202112

5 Transmission
equipment

Other power equipment Fault section determination equipment, CV cable (For installation works of dual-line
fault section determination equipment of 110-kV transmission lines, etc.)

1 Set Location specified by Chugoku
Electric (Okayama Pref.)

201908 201912

6 Wires/Cables Power cable (Included with
works)

240-kV power cable (CAZV 1,600 sq x 2C; For expansion works of No. 3 main
transformer)

1 Set Nishi-Shimane Substation 201908 202105

１. Information indicated for Article Name/Construction Name/Work Task Name, Qty., Scheduled Procurement Date, Delivery
    Deadline, Date Completed, and other items are subject to change without prior notification.
２. Some of the procurement procedures in this plan may already have been implemented when this plan is announced.
３. Contact the corresponding contract group for inquiries and comments regarding this plan.
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