Newly registered: May 2025

The Chugoku Electric Power Co., Inc. Main Material/Equipment Procurement Plan Items Planned for VE Ordering

(FY 2025)

- 1. Information indicated for Article Name, Qty., Scheduled Procurement Date, Delivery Deadline, and other items are subject to change without prior notification.
- 2. Some of the procurement procedures in this plan may already have been implemented when this plan is announced.
- 3. Contact the corresponding contract group for inquiries and comments regarding this plan.

The Chugoku Electric Power Co., Inc. Main Material/Equipment Procurement PlanItems Planned for VE Ordering

- 1. Information indicated for Article Name/Construction Name/Work Task Name, Qty., Scheduled Procurement Date, Delivery Deadline, Date Completed, and other items are subject to change without prior notification.

 2. Some of the procurement procedures in this plan may already have been implemented when this plan is announced.
- 3. Contact the corresponding contract group for inquiries and comments regarding this plan.

No. F	Facilities Classification	Item Name	Article Name	Qty.	Unit	Delivery Location	Scale Category	Scheduled Procurement Date	Delivery Deadline	Contract Group (Scheduled)
1 1	Hydro-power/civil engineering equipment	Other hydro-power equipment	Intake gate replacement work	1	Unit:	Akatsuka Power Station	A	202603	202903	Corporate Finance and Procurement Div. (Materials and equipment procurement)
2	Thermal power equipment	Smoke exhaust system	High-temperature elements for No. 1 desulfurization GGH	1	Set	Shinonoda Power Station	Α	202507	202607	Corporate Finance and Procurement Div. (Materials and equipment procurement)
3 1	Hydro-power/civil engineering equipment	Other hydro-power equipment	Replacement work for turbines, generators, and other equipment (overhead crane)	1	Base	Akatsuka Power Station	A	202802		Corporate Finance and Procurement Div. (Materials and equipment procurement)
4	Hydro-power/civil engineering equipment	Other hydro-power equipment	Overhead crane replacement work	1	Base	Kannose Power Station	Α	202610	202011	Corporate Finance and Procurement Div. (Materials and equipment procurement)

The "Scale Category" in the "Main Material/Equipment Procurement Plan" represents a reference point for the estimated amount of money during the planning phase, as follows.

	10 million yen	50 million yen	100 million yen	
Category A			-	\Rightarrow
Category B		4		
Category C	4	\rightarrow		
Category D	-			

Article purchasing(4item(s))